
IMPROVED TRAFFIC SIGNALS AND
INTERSECTIONS



TRAFFIC IMPROVEMENT BACKGROUND

• Contract scope only addresses signals affected by rail construction

• Latest specification, standards and policies affect wind loading, backplates
and signal head placement

• Traffic control devices along the WOFH and KHG construction corridor
severely dated

• HDOT and DTS recognize that traffic improvements are needed, and have
requested that this work be done concurrent with rail construction

• HDOT will provide funds for this work



EXISTING TYPE II MASTPOLE AT MCGREW (KHG)



EXISTING TYPE II MASTHEAD AT PUPUKAHI (WOFH)



NEW CODE REQUIRED UPGRADES

 ROBUST FOUNDATIONS, POLES, AND MAST ARMS TO MEET NEW WIND
LOAD REQUIREMENTS

 SIGNAL HEAD PLACEMENT

 THE FOLLOWING PHOTOGRAPHS DEPICT THE NEW CODE SPECIFICATIONS
ARE REQUIRING



NEW TYPE II MASTARM AT ACACIA ROAD (PEARL CITY)



NEW TYPE II MASTARM AT HONOMANU (KHG)



PROPOSED ACTION:
• Issue a unilateral change order to initiate work on the traffic

control devices to meet current code requirements eliminating
having to perform this work after rail is completed.

• Should the required signalization work be delayed until after rail,
it would disrupt the traveling public and trench through newly
paved roadways, curbs and sidewalks.

• Complete negotiations with the contractor to establish a fair and
reasonable lump sum change order for both WOFH and KHG
and bring back to the Board for approval.

• Complete the required Memorandum of Understanding with
HDOT to provide funds to pay for the Traffic Signal upgrades
meeting current code



Item Description ROM/Comments FY/QTR

1 Traffic Signals $10,000,000 FY15/4th Qtr

2 Street Light & Cabinet Upgrades (Fronting
Waipahu Town Center, Kam Hwy Overpass
with Farrington) Street Lights Upgrades to
Current ASSHTO Standards Phase 8

$2,000,000 FY15/4th Qtr

3 2010 ADA Compliant Curb Ramps as
needed

$200,000 FY16/3rd Qtr

WOFH Total ROM $12,200,000

HDOT REQUESTED WORK ON WOFH



Item Description ROM/Comments FY/QTR

1 Traffic Signals $9,000,000 FY15/4th Qtr

2 2010 ADA Compliant Curb Ramps $200,000 FY16/3rd Qtr

3 Offset Left Turn increase storage length @
Waimano Home Rd

$350,000 FY16/2nd Qtr

4 Change from MSE to Cast-in-Place walls at
Walls 2, 3, & 4

$1,250,000 FY16/1st Qtr

5 Sidewalk width increase from 5’ to 6’ wide $100,000 FY16/3rd Qtr

6 GDI and drainline at Anna Miller’s driveway
(85 LF)

$150,000 FY16/1st Qtr

7 Replace 24” drainline 388+43 to 393+78 with
RCP (435 LF)

$450,000 FY16/1st Qtr

8 Install new 18” drainage system near Kihale
Street

$250,000 FY16/1st Qtr

KHG Total ROM $11,750,000

HDOT REQUESTED WORK ON KHG




	Slide Number  1
	TRAFFIC IMPROVEMENT BACKGROUND
	EXISTING TYPE II MASTPOLE AT MCGREW (KHG)
	�EXISTING TYPE II MASTHEAD AT PUPUKAHI (WOFH)�
	NEW CODE REQUIRED UPGRADES
	NEW TYPE II MASTARM AT ACACIA ROAD (PEARL CITY)
	New type ii MASTARM at Honomanu (khg)
	Slide Number  8
	Slide Number  9
	Slide Number  10
	Slide Number  11

